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Executive Summary 

A Director’s Progress Review of the Short Baseline Neutrino (SBN) Program was held on December 15-17, 

2015 at the Fermilab.  The SBN Program is a staged campaign to install and operate three LArTPC detectors 

in the Booster Neutrino Beam (BNB) to search for sterile neutrinos and develop LAr detector technology for 

future experiments, especially DUNE.  It is a Fermilab hosted program which also includes significant in-

kind contributions from several European and American organizations.  This review covers the design, 

construction, installation and commissioning of two of the three detectors:  ICARUS and SBND.  ICARUS 

is an existing detector which has run successfully for several years in the Gran Sasso Laboratory, and is now 

being refurbished at CERN using INFN and CERN resources.  SBND is a new detector being built by a 

collaboration of American and European groups.  Conventional and technical infrastructure to support the 

detectors is being provided mainly by Fermilab and CERN.  A conceptual design for a possible upgrade to 

the Booster Neutrino Beam (BNB) is being developed. 

The purpose of the review is to assess the progress and plans for execution of SBN Program, covering cost, 

schedule, management, ES&H and technical aspects.  SBN is a program, not a DOE 413 project and includes 

significant components provided by non-DOE-funded sources.  Nonetheless, it is managed and is evaluated 

according to standard project management practices. 

Overall, the committee found that the SBN Program is well conceived, well managed, and is proceeding 

satisfactorily toward timely completion and installation of the two detectors.  The broad collaboration in the 

SBN Program is an encouraging example of the international participation, which is so important to the 

Fermilab Neutrino Program.  The ICARUS collaboration is highly experienced and refurbishment of ICARUS 

is proceeding well, with delivery to Fermilab expected in the second half of 2016.  The SBND collaboration 

benefits from the experience of building MicroBooNE.  The design of SBND is proceeding well and 

construction of its components will begin in 2016.  Construction of the two new buildings to house ICARUS 

and SBND is well along.  The overall SBN Program is managed by a capable coordination team based at 

Fermilab.  Coordination of efforts between the two detectors in a number of areas, e.g. the phototube systems, 

is notable.  The proposed upgrade to the BNB could extend the science reach of the SBN program 

substantially, and a complete conceptual design and corresponding cost and schedule estimate will be 

completed within in the next half year. 

A number of significant challenges exist, however.  The three SBN detectors, ICARUS, MicroBooNE and 

SBND, are the responsibilities of three independent collaborations, which adds complexity to the coordination 

of the construction effort.  The successful completion of the SBN detectors and supporting infrastructure 

requires coordinated design and construction activities by many institutions supported by several different 

funding agencies, and with many complex interfaces that must be correctly managed.  Although the design of 

the SBND is based on understood design elements developed by ICARUS and subsequent LArTPC detectors, 

it is a wholly new design.  The schedule goal of completing SBND, ready for cold commissioning by July 

2018 is very aggressive.  Agreed-upon solutions for the design and funding for construction of the cosmic ray 

tagging system for ICARUS, an essential component for doing the science, are not yet in place.  Installation 

and integration planning for ICARUS at Fermilab is only just starting.  Close coordination and good 

cooperation among all of the parties will be required to successfully meet the challenges of completing this 

program.  This report includes a number of comments and recommendations, which, if followed, should help 

ensure the success of this program. 

The review committee commends the SBN program team for the good progress made so far, and looks forward 

to a successful completion of the construction and a successful scientific program that it will enable. 
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Introduction 

A Director’s Progress Review of the Short Baseline Neutrino (SBN) Program was held on December 15-17, 

2015 at the Fermilab.  The focus of this review was to assess the cost, schedule, management, ES&H and 

technical readiness for the execution of the SBN Program. 
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 Technical Systems 

2.1 Facilities and Infrastructure 

Subcommittee Lead:  Jim Grudzinski 

Subcommittee Members:  Mark Messier, Brian Rebel, Bill Soyars 

 

Charge Questions: 

 Have performance requirements been defined that meet the goals of the SBN program? 

 Yes 

 Have independent design reviews been conducted? Based on the design reviews, are the designs sound 

and likely to meet the performance requirements? 

Several reviews of the facility and infrastructure subsystems were referenced during the breakout 

sessions.  The committee feels that establishing a consistent design review process would benefit the 

complex nature and aggressive schedule of this project. In particularly this will benefit the integration 

and installation activities. Do the designs capture the entire scope and are they adequately defined? 

 Do the designs capture the entire scope and are they adequately defined?  

We believe the designs and scope for the facilities and infrastructure will meet the needs of SBND and 

ICARUS. 

 Have the partnering agencies/organizations (e.g. CERN, DOE, INFN, NSF, Switzerland, and STFC) 

identified and agreed to their respective scope? 

There is broad agreement between the agencies as to the scope of the program which each will deliver. 

The WA104 agreement details the relative responsibilities between CERN and INFN.  The details of 

the interface between FNAL and ICARUS collaboration with respect to the acceptance and installation 

of the ICARUS detector should be formalized in an MOU. 

There is an MOU between FNAL and CERN regarding the Design, Fabrication, Installation and 

Testing of the SBND Membrane Cryostat. 

 
Findings 
 

 The planning for the facilities and infrastructure is well advanced and the requirements are defined. 

 The building design is complete and the construction of the far detector site has begun. Both buildings 

have been independently reviewed for design and safety.  

 The scope of the cryogenic activities by each stakeholder are well-defined and understood. 
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 Requirements for the cryogenics have been generated based on the physics requirements.  

 The facility is designed for maximum overburden of 2.8m for the far and near detectors. 

 There are components that are not listed in ASME B31.3 that require validation.  There is awareness 

of this fact within the collaboration.  

 The electron lifetime requirement for the SBND is 3ms while the electron lifetime requirement for 

ICARUS is 15ms. 

 FNAL and CERN use multiple document management systems for the SBND and ICARUS 

activities. 

 The cosmic ray shielding blocks include blocks reclaimed from FNAL. 

 The approach for satisfying the Fermilab ESH requirements for the operation of the ICARUS cryostat 

have not been finalized.  Specifically, the applicable vacuum vessel and low pressure vessel code 

requirements have not been formalized.  

 Final design reviews have been conducted for the SBND and Far Detector buildings.  Independent 

Technical Assessments have been conducted for the Cryostats and Cryogenics for both the near and 

the far detector. 

Comments 
 

 The cosmic ray working group should establish a clear physics requirement for the minimum 

overburden for each site. This may be useful in allocating resources currently devoted to the 

overburden construction. 

 The results from the cosmic ray task force can be useful for value engineering of the overburden for 

the near detector. 

 The reclaimed shielding blocks should be surveyed for radioactivity within limits acceptable to the 

collaboration. 

 An approach to validate unlisted ASME B31.3 components needs to be agreed upon and accepted by 

the stakeholders. We encourage that this activity occur as soon as practical. 

 The electron lifetime requirement should be verified and the impact of it should be understood by the 

cryogenic system designers. 

 The program should consider having additional independent functional reviews to verify physics and 

technical requirements at the component level. These reviews can be helpful in pre-empting potential 

issues with poorly specified requirements and or integration. 

Recommendations 
 

1. There should be a unified process for approving design, requirement, and interface documents between 

institutions. The full SBN collaboration should agree on a process for change control. 
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2. Recommend a joint CERN-FNAL-INFN meeting to identify and document the scope, resources, and 

interfaces for the ICARUS installation. Specify the assembly procedure and identify the resources 

needed for installation as well as who provides them.  

3. A formal agreement between CERN-FNAL-INFN covering the delivery and acceptance of the 

ICARUS detector system should be developed. This should include applicable safety codes and 

supporting documentation, enumeration and timeline of laboratory reviews and signoffs, and 

resource allocation for the delivery and operation.  
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2.2 Detectors 

Subcommittee Lead:  Mayly Sanchez 

Subcommittee Members:  Bruce Baller, Melynda Brooks, Gary Drake, Luca Grandi 

Charge Questions: 

 Have performance requirements been defined that meet the goals of the SBN program? 

There was insufficient information presented at this review to answer this charge question for each 

detector in the program. 

 Have independent design reviews been conducted? Based on the design reviews, are the designs sound 

and likely to meet the performance requirements? 

Yes.  A preliminary design review of the SBND TPC was performed in September.  

 

 Based on the design reviews, are the designs sound and likely to meet the performance requirements? 

Yes, with the caveats noted in the comments and recommendations above.  

 

 Do the designs capture the entire scope and are they adequately defined?  

Yes, with the caveats noted in the comments and recommendations above. 

 Have the partnering agencies/organizations (e.g. CERN, DOE, INFN, NSF, SNSF, and STFC) 

identified and agreed to their respective scope? 

 This aspect of the program was not reviewed within the detector sub-committee. 

 

The detectors sub-committee considered aspects of the design, construction, and installation of the SBND 

detector as well as refurbishment and installation of the ICARUS detector including design and construction 

of new detector subsystems such as the cosmic ray tagger and light collection system.  

The detector sub-committee was charged to assess (1) whether performance requirements were defined that 

met the goals of the SBN program (2) have independent reviews been performed (3) are the designs sound 

and likely to meet those performance requirements (4) do the designs capture the scope and have the 

partnering agencies identified and agreed to their scope. The committee was asked to specifically focus on 

aspects of the program that are funded by DOE or that might expand the scope of the funding. 

We note that a preliminary technical design review of the SBND TPC detector system was performed in 

September 28, 2015. The performance requirements were evaluated at this time and were found to meet the 

physics specification of the program. Many of the performance requirements have been adopted from other 

detectors without significant modification. It may be worthwhile to spend some time verifying that it is 

justified to do this in all cases given that the SBND detector is not identical to the systems it was modeled 

after. 
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There was no time dedicated in the detector breakout sessions to address the recommendations of the technical 

design review for SBND and how the issues were being addressed. The committee strongly recommends that 

the outcome of this review be addressed prior to the start of construction in the form of a final design review.    

While a top-down assessment of the schedule was not done at this review, the sub-committee did have 

concerns that the appropriate interdependencies need to be developed in the SBND schedule and adequate 

time is allotted for Q/A and appropriate prototype testing before going into production on items. The schedule 

appears aggressive and we urge the collaborations to perform careful risk assessments and consider whether 

delay(s) in schedule might allow for significant risk reduction. 

We would like to note that there were some commendable collaborative efforts developed between the SBND 

and ICARUS members in, for instance, the light collection system. The committee encourages the two 

collaborations to find appropriate venues where they can continue to develop communication channels, share 

technical knowledge with each other and explore where common solutions and resources can be shared for 

common problems.  

We also like to note that the addition of a cosmic ray tagger to the Far Detector location of the SBN program 

at the beginning of data taking is very important and we commend the effort on baselining a design and 

seeking funding to complete it. 

 

SBND TPC Mechanical Construction 

Findings 
 

 The detector performance requirements for the SBND TPC are well established, and relate back to the 

physics specifications according to the conclusions of a preliminary design review conducted on Sept. 

28, 2015.  

 During the preliminary design review 19 recommendations were made. The status of these 

recommendations as they relate to the TPC mechanical construction was not provided for this review.  

 The SBND team presented their progress on the TPC mechanical construction. The TPC is nearing its 

final design to begin construction as early as January 2016. The procurement of some items is already 

in progress. Significant work is ongoing on prototyping elements of the detector as well as procedures.  

Comments 
 

 More care is needed in the construction requirements.  For example the requirement that “the APAs 

are constructed in a manner that guarantees no wires will break during the operational life of the 

experiment” is not achievable.   

 The requirement for a maximum electric field of 30 kV/cm within the TPC seems reasonable. 

Modeling of the electric field in the vicinity of features that could create high field regions should be 

done.  An example is the liquid-gas interface on the TPC G10 hanger rods. 
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 Two different procedures were presented for winding wires. The UK procedure is non-standard and 

has yet to be tested. The TPC construction schedule is aggressive, allowing little time for R&D on 

wire winding procedures.  

 The plans for APA cleaning, testing and shipping were not presented. Concepts for these processes 

were described verbally. Procedures should be written and approved by the project team. 

 A prototype of the CPA should be constructed and measurements made to ensure that the required 

flatness could be achieved. It is possible that the mesh may be looser or tighter at 89K than at 300K.  

 The method for attaching the mesh to the CPA frame has the potential for creating numerous local 

sharp points that could cause HV breakdown. 

 The schedule exists at a very high level, with construction beginning in early 2016 and finishing in 

March 2017.  WBS 2.3 consists of 11 tasks spanning a two-year period. Milestones, schedule logic 

and resource needs were verbally discussed but not presented in sufficient detail. Thus the committee 

was unable to assess the reliability of the schedule. 

Recommendations 
 

4. Develop detailed procedures for APA cleaning, warm and cold testing, transportation and acceptance 

of all TPC components. These plans should be formalized and documented.  

5. Develop a detailed TPC construction schedule that includes milestones, logic and resource needs. The 

schedule should show a clear linkage and allow time for review of outcomes between the completion 

of procedure prototyping and the beginning of construction. 

6. The SBND team should conduct readiness reviews before beginning major activities, e.g. wire 

winding, field cage construction, etc. The recommendations of the preliminary design review should 

be addressed in the context of a final design review, which should take place before construction. 

ICARUS Detector 

Findings 
 

 The ICARUS team presented a progress report in several aspects related to the detector refurbishment 

in view of the SBN program. In particular, talks were given in the areas of mechanical TPC 

refurbishment, revision of electronics and cabling and light collection.  

 The ICARUS-T600 is currently at CERN where its cryogenic system is being refurbished. Two new 

cold vessels, one for each T300, are under production at CERN. The warm vessel design has been 

completed and ready to move to procurement and construction phase. A new passive thermal 

insulation will be implemented. Both cold and warm vessels are expected to be ready to be transported 

to FNAL by October 2016. 

 The main TPC structure of each T300 module will remain essentially unaltered. Only the cathode 

plates will undergo a mechanical treatment meant to mitigate a sagging/bending issue observed during 

the LNGS run. 
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 The readout electronics/cabling has undergone a major revision in order to update the design with 

state-of-the-art technology. The proposed new electronics features a single board integrating both the 

analogue and digital components (previously separated) and will be housed on new custom-designed 

signal flanges. A prototype of the new electronics/flange system is presently installed on a small LAr 

detector at INFN Legnaro for performance evaluation. The results of the test will be used to narrow 

down the features of the front-end amplifier. The estimated cost for the electronic refurbishing is 

1,950k€. For 2016 fiscal year INFN has assigned 530k€. The remaining funds are not currently 

committed. 

 The light collection system has undergone a major revision. The new T600 will be equipped with 360 

Hamamatsu R5912-Mod 8” photomultipliers (90 for each TPC). 200 photomultipliers have already 

been delivered to CERN and 20 of them have undergone a series of dedicated warm and cold tests for 

their qualification. New divider bases have been fabricated. The requirement for the time-resolution 

of the light collection system has been set to 1ns. For this purpose each T300 will be equipped with a 

light calibration system that will distribute light from a source to each PMT.  

 A new evaporation facility has been deployed and characterized at CERN. It will be used to coat the 

PMT photocathodes with the wave shifter needed for converting the scintillation light to a visible 

range. The evaporation procedure is well developed. The PMT work is already on-going.  

 The refurbishment program is running on schedule. The transport of the detectors to FNAL is 

scheduled for Feb 2017 and the final assembly is scheduled to be completed by July 2017.  

 A team at FNAL has been established in order to develop the plans for reception, installation and 

integration of the ICARUS-T600 at FNAL. 

Comments 
 
None 

 
Recommendations 
 

7.  The ICARUS collaboration should work closely with the integration team at FNAL as soon as possible 

to establish requirements for the transportation and installation of the T600 at Fermilab.  

8. The ICARUS collaboration should begin working closely with the Fermilab integration team and the 

Fermilab ES&H organization to prepare for the safety reviews that will be required as part of the 

operational readiness review, including, but not limited to, electrical safety and grounding. 

Cosmic Ray Tagger 

Findings 
 

 Mitigation of cosmic ray backgrounds is crucial for the SBN detectors, in order to reduce the potential 

low energy electromagnetic shower background contamination to electron neutrino interactions.  
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 A joint taskforce (across the SBN program) has been created in order to define the requirements and 

implementation of the overburden and a cosmic ray tagger (CRT) system for all SBN detectors.  

 The task force will make recommendations based on the physics impact of different levels of 

overburden. The current funding plan includes overburden for SBND and ICARUS in FY2018. 

Current building design is not a limitation given the potential overburden being considered. Funding 

has not yet been identified for MicroBooNE . 

 The SBND CRT is being designed and constructed by the Bern group. It is possible that partial funding 

is available to additionally build the MicroBooNE CRT. Additional funding is required for fabrication 

of the support structure and installation of the detector modules.  

 Partial funding for ICARUS-T600 is approved by the WA104 (1.2 MCHF). Preliminary cost estimates 

indicate that the required 4π CRT coverage with similar design as SBND would exceed this amount 

by a factor of 2. This is a potential area of scope for DOE or other funding agency. Staging options 

and two lower cost alternatives are being considered. Downselect is anticipated in 6 months provided 

the appropriate resources are available. 

Comments 
 

 The committee commends the task force for identifying the primary and secondary performance 

considerations as well as the potential advantages of common elements in the CRT system within SBN 

program. 

Recommendations 
 

9. The committee recommends with high priority to baseline a design for a complete CRT to be used 

with the ICARUS detector at the far detector location. It is important that the CRT is ready at the 

beginning of physics running for this detector. Funds must be identified and prioritized for this to 

occur. 

Light Collection System 

Findings 
 

 A light collection system is to be installed into the SBND detector which includes 60 photomultiplier 

tubes each mounted behind the APA wire planes, for a total of 120 PMTs. The basic requirement for 

the system is 100 ns timing resolution. 

 The trend toward higher PMT coverage in the design is good as it allows triggering at lower energies 

where the cosmic ray background is more severe. 

 The light collection system for the SBND will share the same technology as is used for ICARUS – 

Hamamatsu R5912 Cryogenic PMTs, coated with a TPB wavelength shifting film with the TPB 

coating applied onto the glass at CERN. Testing facilities for the PMTs will be shared between SBND 

and ICARUS as well. 
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 A support structure design for the PMTs is currently in progress. This support structure will hold the 

PMTs and allow for the possibility of adding DUNE style light guide bars, should they be considered 

in the future. The conceptual design presented for mounting the PMT frames to the APA frames is 

sound and the committee appreciates the flexibility in being able to mount either before or after the 

detector is moved to the hall. 

 A PMT base design is currently in progress. 

 There is a desire to share common electronics between SBND and ICARUS, but a final decision on 

the electronics of choice has yet to be made. Both groups desire at least 12 bit ADC resolution. 

 The cold feed-through has yet to be designed. 

Comments 
 

 A productive sharing of technology choices and resources has been developed between the SBND and 

ICARUS collaboration members for the light collection systems. The committee encourages continued 

collaboration in this endeavor and in other shared subsystems where possible. 

 There was some discussion about possible risk of TPB degradation if the PMTs were not properly 

protected after coating. Proper precautions should be taken to protect against known degradation risks. 

 Care should be taken in selecting components for the PMT bases and a failure analysis performed to 

minimize failures after installation.   

 There is no record of requirements document or design reviews for the SBND light collection system.  

The SBND collaboration should establish requirements for the SBND light collection system, and 

draft performance specifications for the electronics from them.  This is urgently needed, since the 

design of the electronics (or selection from existing candidates) will begin soon. The system should 

be reviewed regularly.  Milestones and benchmarks need to be established. 

Recommendations 
 
None 

Electronics/DAQ 

Findings 
 

 The electronics specifications for the SBND TPC are well established, and relate back to the physics 

requirements.  

 The SBN TPC electronics had a technical design review (progress review on electronics) on Sept. 28, 

2015. Recommendations were made, and the proponents have provided a response.   

 The SBND TPC group has elected to incorporate a fair amount of the signal processing electronics 

inside the cold volume, including pre-amplification, digitization (ADC), and data concentration.   The 

first two are done with custom ASICs, while the data concentration uses a commercial FPGA.  Having 
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the preamps on the detector reduces source capacitance and hence noise.  The proponents claim an 

improvement of a factor of 2 in signal-to-noise by having the ADCs close to the preamps.  Taking into 

account all of the signals needed for I/O by the cold FPGA, there is a net reduction of a factor of ~3 

in the number of signal feed-thrus needed through the flange by having the FPGA in the cold volume.  

Each FPGA services 128 front-end channels. 

 The development of the cold electronics for the SBND TPC, including two custom ASICs, their carrier 

boards, and a mezzanine board containing an FPGA, are all being done by one institution.  This work 

is a joint development for SBND and DUNE. The design team consists of 3 ASIC engineers and 2 

PhD students.  The design team has been working with cold electronics since 2008.  Two iterations of 

each ASIC for the SBND TPC are planned before committing to a production run.  The design 

iterations are planned to be 6 months apart, with the final production submission planned for the end 

of 2016, approximately one year from now.      

 The mechanical arrangement of the front-end boards for the SBND TPC cold electronics contains 

several connectors, mezzanine boards, piggyback boards, etc.  This was noted in the last review.  Some 

progress was made since then to simplify the arrangement of boards, but a fairly high level of 

interconnect complexity remains.   

 The design of the high voltage system for the SBND TPC is for 120 KV, for an operating voltage of 

100 KV. 

 The DAQ system for the program has been specified, with clear performance requirements defined.  

As a baseline, SBND will use the MicroBooNE system with a full move to Artdaq, and ICARUS will 

use their own design.  ICARUS is considering the use of the RCE, which is being used by the DUNE 

35-ton detector.  Several possible upgrade options are being considered.  Resources needed for the 

SBND development have been estimated.  Test stand developments for the different subsystems are 

in progress. 

Comments 
 

 The design of the electronics for the SBND TPC appears to meet the performance requirements. Many 

of the recommendations from the SBND TPC preliminary design review of Sept. 28, 2015, have been 

incorporated. 

 The issue of how much electronics to have in the cold volume of the SBND TPC is a trade-off between 

reliability and accessibility versus reducing the feed-thru cable plant and associated cables.  The 

electronics team for the SBND TPC has opted for the latter, while ICARUS team has designed for the 

former.  To address concerns, the SBND TPC team has done significant work in evaluating possible 

failure mechanisms that could cause a loss of data due to an electronic failure inside the cold volume.  

Tests are ongoing at BNL to study lifetime and failure rates at LAr temperatures.   While these steps 

provide some assurance, the possibility of failures in the cold electronics and the lack of accessibility 

and serviceability remain a concern in the absence of real experience with the system. Early experience 

with the DUNE 35-ton detector may be useful, if it comes in time.   A failure of the FPGA is a single-

point failure that could cause 128 contiguous channels to fail.  It was not clear how this would affect 

the overall performance of the detector.  This should be studied by the collaboration. 
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 The design team for the front-end ASICs and front-end boards for the SBND TPC is competent and 

capable.  That said, the heavy load of designing two custom ASICs, associated cold front-end boards, 

and complex FPGA firmware on a short timescale by a single institution is a concern.  Some sharing 

of resources and goals with DUNE helps, but the critical near-term deliverable is for SBND.  This 

aspect is at or near the critical path for constructing the detector.   Careful management of resources 

will be necessary to test the different versions of the ASICs, incorporate design changes, and meet 

submission deadlines, should additional iterations be needed.  It is not clear that additional resources 

from other institutions could help, except possibly with testing the designs, both at the bench and on 

prototype detector components. 

 The management team should consider ways to add resources to the effort, especially for testing the 

ASICs, to give useful feedback to the designers as part of the design iteration process.  Consideration 

should be given for testing as many chips as possible from a given prototype fabrication cycle, to 

provide statistics on the performance.  It is often useful to have a different group working with the 

ASICs on the detector than the group doing the design, as a way to incorporate independent evaluation 

into the design process. 

 It appears that further optimization of the mechanical design of the front-end boards for the SBND 

TPC is possible.  The modularity allows the proponents to mix and match different versions of ASICs 

and FPGAs easily, which is a benefit in the design stage, but comes at a cost of mechanical complexity 

and abundant use of connectors for the large system deployment.  Since connectors are a well-known 

point of failure, this remains a concern, especially the long-term performance at LAr temperatures, 

and mechanical failures due to temperature cycling.   

 It was not clear from the presentations how much headroom is being incorporated into the design of 

the high voltage distribution system.  The focus was on the high voltage feed-thru, where the headroom 

is only 20% above the nominal operating value, which seems marginal. Standard practice would be 

50-100%. Recent experience with MicroBooNE underscores the difficulty in modeling and predicting 

breakdown paths in a large system.   

 The DAQ group listed the development of Vertical Slice test stands, although no plans, objectives, or 

goals of this test were presented.  The concept of a Vertical Slice test is often used as a precursor to 

production, and includes detector components, front-end electronics, timing, triggering, etc. in the test.  

It was not clear if this is planned for SBND, nor how it fits into the production schedule of the various 

components of the system.  Management might consider the virtue of such a test, and how it would fit 

into the overall production schedule. 

Recommendations 
 

10. The ASIC development and testing for the SBND TPC should be tracked carefully by management, 

since it is at or near the critical path.  Technical design reviews by ASIC design experts should be 

staged prior to each design submission cycle. 

11. The design team for the SBND TPC should consider a bottoms-up evaluation of their headroom in the 

high voltage system, and consider increasing the headroom where possible.  This includes the high 

voltage feed-through, the field cage, cabling, component tolerances, general clearances, etc.  A critical 

analysis would be useful.  This aspect should be revisited at the next design review. 
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2.3 Booster Neutrino Beam Upgrade 

Subcommittee Lead:  Chris Polly 

 

Findings 
 

 Several options for increasing the flux to the BNB have been explored with two possibilities emerging.  

 Upgrades to the PS to allow either the original horn or the new horn to run at a 10 Hz rep rate to 

take advantage of NuMI downtime (10% assumption) and beam during the 5s slow spill cycles.  

 25% increase in event rate relative to current limitation of 5 Hz opportunistic running 

 $1.5M to allow new horn to operate at 10Hz, $750k to allow old horn to operate at 10 Hz 

 Re-optimization of the horn geometry to increase the flux with additional focusing  

 70% increase in event rate  

 $5M top-down estimate  

 The current expectation from program planning allows for 5 Booster batches out of 20 in a MI cycle 

to be delivered to BNB for a total of 3.8e20 POT/yr.  Running opportunistically at 5Hz in the slow 

spill and NuMI downtime (10% assumption) increases the POT/yr to 4.0e20, which is the current 

capability.  Upgrading the PS to run at 10Hz opportunistically increases the POT by 25% to 5.0e20 

POT/yr.  

 A two horn scenario as originally proposed for MiniBooNE was eliminated due to the space constraint 

imposed by the existing target hall. 

 A longer horn, up to 3.5, can be installed in the existing target vault but requires the stripline and target 

to be installed separately in a service module that plugs into the horn.  

 A radiation analysis has been completed showing that the existing target vault and blast doors are 

sufficient for the higher flux. 

 The exact spectrum produced by the new horn depends heavily on the shape of the inner conductor. 

 Designing the inner conductor for maximum event rate results in a 35% increase in expected event 

rate in the 0-1 GeV energy range (the region where MiniBooNE observed and excess) and an 80% 

increase in flux at higher 1-2 GeV neutrino energies. 

 The top-down cost estimate for the new horn and service module is $5M. 

 The design is currently at a pre-conceptual stage with the full conceptual design expected by March 

2016. 
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 One of the technical issues still to be understood is how to make the connection between the service 

module and the horn.  Connecting the air cooling for the target, water lines for the horn cooling, 

striplines for the power, and grounding all has to be done remotely to limit exposure in the hazardous 

radiation area. 

 The cost for spare horns is estimated to be 20-50% higher than the current horn, but that is largely 

offset due to no longer having to replace the Be target with each horn replacement.  

 Stress analysis, heat loads, and fatigue calculations have been complete for the new horn design. 

 Heating of the horn is primarily from Joule heating. 

 The lifetime of the new horn is expected to be similar to the old horn. 

 The top-down estimate for the PS upgrades is $1.5M to increase cooling to the recovery choke and 

add 4 new charging supplies. 

 The additional charging supplies would not be required to upgrade the old horn to 10 Hz operations.  

 The earliest installation opportunity for the new horn would be in the summer shutdown of 2019 and 

requires the funding profile to ramp up significantly in FY17 to realize that date.   

 With funding, the PS upgrades that would also benefit the old horn operations, could be completed at 

any time. 

Comments 
 

 The small team working on methods to increase the flux should be commended for their excellent 

work to value engineer a number of options for producing more neutrinos.  

 The team has done a significant amount of work to optimize a cost effective solution subject to the 

constraints imposed by the existing target hall.  

 The baseline POT/yr without any upgrades is 4.0e20 POT/yr.  Assumes 5 Booster batches per MI 

cycle and 5 Hz opportunistic running during slow spill and NuMI downtimes.  

 Overall the design is approaching what would be consider a CDR level design and is expected to be 

completed by March 2016, although it is based on a large body of horn experience so is more advanced 

than conceptual in many ways.  

 The upgrades fall under two categories: 

 Upgrading the PS to run at 10Hz opportunistically for a 25% increase in flux (assumes 10% NuMI 

downtime)  

o $1.5M to upgrade recovery choke cooling and add 4 new charging supplies 

o It was noted that the old horn could also operate at 10 Hz, and would require only the first 

half of the PS upgrade (recovery choke part) to be completed 
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 Replacing the old horn with a new longer horn that would increase the event rate by 70% (flux x 

xsec) at a cost of $5M 

 The exact spectrum can be shaped by the final choice for inner conductor shapes.  The shape that 

optimizes event rate would increase the event rate in the 0-1 GeV energy range by 35% with an 80% 

increase in event rate in the 1-2 GeV neutrino energies. 

 The design looks feasible and does not depart significantly from other proven horn designs.  The cost 

estimates are top-down but are based on ample experience with similar horns. 

 In order to perform the cost/benefit analysis it would be beneficial to understand at what POT the 

physics analyses start to become systematic limited.   

 MiniBooNE systematics became important at 6e20 POT, which equates to 18 months of running.  

This number should be higher with the increased rejection of NC pi0 backgrounds and the error 

cancellation in the near/far ratio. 

 Increased flux in the 1-2 GeV range creates the possibility for more NC pi0 events to feed down 

into the signal region.  However, the rejection of these backgrounds will be much better in liquid 

Ar.  This merits additional study. 

 Under any scenario, the increase in flux would be a welcome addition in running with anti-neutrinos 

where the pion yield is reduced by ~2.5. 

 The earliest opportunity for installation of the new horn would be in the 2019 summer shutdown and 

would require significant funding to begin in FY17. 

Recommendations 
 

12. Complete the conceptual design along with a bottom-up cost estimate, preliminary schedule, and cost 

profile for further review. 

13. Perform simulations to clarify the additional sensitivity reach from the new flux spectrum, quantify 

at what POT systematics start to dominate, and the dependence on assumptions about NC pi0 

rejection and cancellation of errors in the near/far ratio. 
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 Project Management 

3.1 Cost and Schedule 

Subcommittee Lead:  Rich Marcum  

Subcommittee Member:  Bill Freeman 

 

Charge Questions:  

 Are the DOE cost and schedule estimates credible and realistic?   

Yes – We commend the Program for the quality of estimate documentation for the majority of the 

Program. 

 Is the proposed DOE spending profile consistent with the projected available budget? 

Yes – Based on cumulative data the spending profile is consistent with the projected budget, but there 

are concerns with FY17 annual plan and the lack of contingency.  

 Has adequate scope and schedule contingency been identified? 

No – SBN does have a small amount of budget contingency, approximately 10% for DOE funding. If 

this were a project a reasonable contingency would be 30 to 40% with schedule contingency of about 

12 months.  

 Is the overall schedule reasonable and considerate of all stakeholders? 

Yes – Although it is difficult to ensure the overall schedule is reasonable due to many MOUs, SOWs, 

and WPAs being negotiated and in need of further clarification including expectations, deliverable 

products, and schedules. Despite these difficulties, the SBN Program has considered and planned for 

the overall needs as far as they are understood at this time. 

Findings 
 

 The program has a Work Breakdown Structure (WBS) and associated Organizational Breakdown 

Structure (OBS) that helps define necessary deliverables and responsibilities.  

 SBN Program is using Microsoft Project (MSP) as their scheduling tool.  

 The MS Project schedule is organized around the SBN Program’s Work Breakdown Structure (WBS). 

 The Program has a detailed schedule with 1297 activities that cover most of the program work scope.  

 The funding source for each activity is identified using schedule codes.  

 Activities associated with the Program’s DOE-funded portion of the scope in the MS Project schedule 

include relationships and resource assignments.  Assigned resources include M&S and costed labor.  
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Resource “flavors” include: electrical and mechanical engineers/designers/drafters, technicians, and 

computing professionals at both Fermilab and BNL.  

 The Program’s non-DOE-funded activities, with relationships, are included in the MS Project file to 

facilitate progress tracking toward specified completion milestones associated with certain 

deliverables.  Some of these activities are resource-loaded.  Other in-kind activities in the schedule are 

not resource-loaded. 

 Scientific labor resources (physicists, post-docs, physics grad students) are not included in the MS 

Project resource assignments, with one exception (a Los Alamos post-doc resource assigned to several 

non-DOE tasks). 

 Various activity codes are utilized in MS Project to facilitate filtering, sorting and grouping/rollup of 

activity, resource, budget, and funding source information. 

 Fully-burdened and escalated time-phased budgets for the Program’s DOE-funded scope are derived 

from the MS Project schedule and Cobra.  Initial loading of time-phased budget and status information 

into Cobra has taken place and initial CPR Format 1 reports have been produced.   

 The Program can currently evaluate cost and schedule performance.  

 The Program’s DOE funding requirements fit within the funding availability in FY15-FY16, but by 

FY17, the cumulative need is very close to the cumulative DOE funds available, leaving very little 

management reserve at that point.  

 The current schedule is essentially a technically-driven one.  No resource-leveling has been applied 

for analysis of timeline and resource availability. 

 The Program stated that they were thinking of using contract labor for some of the cryogenics work to 

help level the resource load and reduce the need for schedule contingency.  

 A conceptual contingency plan has also been considered for moving scope off-program to OPS or 

shifting the scope to OPS funding, to maintain the budget within R&D funding constraints.  

 SBN Program stated that procurement cycle times are accounted for in the durations of design and 

fabrication activities. 

 Critical path analysis has not been performed. However it is understood that the far detector (ICARUS) 

is the priority.  

 One important scientific need, the Cosmic Ray Taggers, are still unplanned and not budgeted. 

 Budget estimates are based on past experience with labor, past invoiced materials, or quotes. Many 

BOEs also identify contingency estimates that range from 10 to 40%. None of the contingency values 

are included in the budget. Certain contingency information has been added into MS Project, but it has 

not been used to produce bottoms-up contingency estimates in either MS Project or Cobra. 
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Comments 
 

 The WBS and OBS seem reasonable and are the foundation for the schedule structure. 

 The funding source and other codes in MSP have several errors or inconsistencies. 

 The program schedules are aggressive and lack defined schedule or resource contingency. Past 

schedule performance supports the conclusion that the planned schedule is aggressive with a 0.8 SPI 

and 1.38 CPI cumulative September through November. The reviewers commend the program for 

having EV data available. We believe SBN will need 12 months schedule contingency to ensure 

confidence in its timeline. 

 Shifting from FNAL labor to contract labor to reduce the need for schedule contingency is likely to 

increase the cost. This has not been accounted for in the budget.  

 The MSP schedule is incomplete in various areas and needs further review and refinement. A WBS 

L2 manager stated that the schedule was put together quickly and lacks some relationships needed for 

a full logically-driven schedule. This was verified by the committee. 

 Understanding the project critical path is necessary for making budget and schedule decisions. The 

program should take advantage of their scheduling capabilities and utilize critical path analysis. 

 Budget estimates appear to be reasonable, but based on the program’s own identified contingency 

estimates, the committee questions the reality of meeting cost constraints without a contingency plan.  

 BOEs were well prepared and, with the exception of the DOE cryogenics BOEs, it was easy to 

understand how the estimates were developed. We commend the Program for their development and 

documentation of their BOEs. We encourage updating the DOE cryogenics BOEs to meet the same 

standard as other Program BOEs.  

 Take advantage of available earned value data as a tool for assessing program health. 

Recommendations 
 

14. Scrub and correct schedule for inconsistent or missing information including: Task relationships, 

erroneous or superfluous tasks, task descriptions, resource assignments, and codes. This should be 

accomplished by the end of the second quarter of FY16. 

15. Develop a contingency plan and obtain agreement with funding sources as appropriate. This should 

be accomplished by the end of the second quarter of FY16. 

16. Ensure that all work scope required to meet the science objectives, including the Cosmic Ray Taggers, 

is included in the MSP schedule. This should be accomplished by the end of the second quarter of 

FY16. 

17. Perform resource leveling of the MSP schedule and budget profile. This should be accomplished by 

the end of the second quarter of FY16. 
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18. SBN program should continue development of overall schedule based on collaboration agreements 

including signed MOUs, SOWs, and WPAs. 
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3.2 ESH 

Subcommittee Lead:  David Mertz 

Charge Questions:  

 Is ES&H being appropriately addressed?   

Yes. Experiment personnel have demonstrated an awareness of environmental, safety, and health 

requirements in their presentations given in the breakout sessions. The particular hazards associated 

with liquid argon (LAr) detectors have already defined by the work on previous LAr detectors as well 

as methods for successfully mitigating them. 

 Are the required environmental approvals, permits, and safety approvals on track to meet the schedule? 

Yes. The ES&H permits and approvals process for the facilities to house the SBND and ICARUS 

detectors is well integrated into the facility construction process at Fermilab and have been completed 

or on track for timely completion. Permitting for experimental equipment remains to be completed, 

but nothing in the scope of work appears to be particularly difficult. The technology to be used for the 

Cosmic Ray Tagger for the far detector has not yet been defined.  

Findings 
 

 Facilities and equipment installed at Fermilab must follow the Fermilab Environmental, Safety, and 

Health Manual (FESHM) requirements and the Work Smart Standards which are part of the contract 

between the United States Department of Energy (DOE) Fermi Research Associates (FRA). EU 

institutions are among those participating in the Program. Differences exist between the EU standards 

and those that must be followed at the Fermilab site. 

 Presentations have included brief references to isolated or ungrounded electrical systems and 

“Detector Grounds.” Under the National Electrical Code and DOE policy, these are only permitted 

under an equivalency or variance. 

 The major detector components are large and heavy. 

 The means used to move the ICARUS detector from grade level into position inside the building 

presents challenges. An extended loading dock inside the building or extending the building crane rails 

outside the building have been identified as possible means to facilitate moving the detector.  

Comments 
 

 The activities to construct and install the detectors and their supporting electrical, electronic, and 

cryogenic systems will present hazards to the workers. Design systems and plan installations carefully 

to minimize the hazards to which workers will be exposed and use the Fermilab Hazard Analysis 

process to identify remaining hazards and to protect workers from them. These hazards are likely to 

include confined spaces, work at heights, pinch points, electrical, oxygen deficiency, and high and low 

temperatures. 
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 The anode plane assemblies use copper-beryllium wires. These anode plane assemblies were described 

as being delivered to Fermilab as completed assemblies. These assemblies shall be identified on 

drawings as containing beryllium, and labels shall be placed on the detectors to identify them as 

containing beryllium. If these wires must be repaired or replaced when at the laboratory, the workers 

doing so must receive appropriate training on beryllium hazards and safe work practices. 

 Plan means of access from the facility floor or grade level to the detector tops and other parts of the 

detectors that may need to be accessed. Evaluate providing permanent means of access for places 

where it is reasonably expected that frequent access will be needed during installation and 

commissioning or where periodic access will be required once detector installation is completed. 

 Provide adequate lengths and sufficient support for cables and hoses so that they and their connectors 

are not placed under unnecessary tension or strain. 

 Plan the physical arrangement of electrical equipment, conduit, and cable tray, and of mechanical 

piping and equipment, to preserve required working spaces, permit ready access to and through 

electrical and mechanical equipment areas, and offer ergonomically benign working conditions. 

 Locate permanent electrical receptacles to eliminate the use of extension cords and power strips (other 

than rack-mounted power distribution modules) once detector installation is complete, and to facilitate 

installation and commissioning work as well as periodic servicing or maintenance. 

 It is easy to create inadvertent connections between isolated or ungrounded electrical systems or 

“Detector Grounds” and the regular building grounding system. Carefully plan the electrical isolation 

between these systems, including structural isolation, such as between detectors and the floors on 

which they rest, electrical connections, and piping systems. The use of an injected signal alarm system 

such as was done for MicroBoone may be beneficial for identifying unintended grounds at the time 

they are created. 

 Communicate needs for structural supports, anchor points, wall openings for cables and piping, and 

other features that could be included during facility construction to Fermilab as the need for them is 

identified. These features can often be included during site construction at lower cost, with greater 

robustness, and with less impact to the integrity of the building. 

Recommendations 
 

19. Identify where products made to EU standards may not meet the standards that must be followed at 

the Fermilab site and determine what means will be used to ensure compliance with Fermilab 

standards. 

20. Prepare statements of equivalency or requests for variance for non-solidly-grounded electrical systems 

well in advance of fabrication and installation of detector electrical systems. 

21. Design facilities and large detector components to facilitate installation and servicing of detector 

components that may pose material handling challenges, paying particular attention to lifting, rigging, 

working at heights, entrapment, and pinch points. 
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22. Include features during construction of the SBN far detector facility that will readily accommodate 

temporary or permanent loading dock or crane rail extensions, or other means that might be identified 

to facilitate installation of the ICARUS detector. 
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3.3 Management 

Subcommittee Lead:  Dan Green  

Committee Member:  Jim Strait 

 

Charge Questions: 

 Have sufficient management plan documents been developed? 

 Yes 

 Are coordinated management teams in place?  

Yes, a strong team has recently been put in place. 

 Is there a credible plan for interface control? 

Yes there is a plan but many improvements need to be implemented in this complex Program. 

 Are the projected resources sufficient to complete design, construction, and installation and are these 

resources likely to be available when needed? 

No, there is insufficient contingency and scope and schedule contingency need to be identified and 

implemented. 

 Are critical procurements sufficiently understood and coordinated across the organizations involved? 

Yes, but the WPA need to be signed and agreed to so that critical procurements can go ahead in a 

timely fashion. 

Findings 
 

 No science flow-down of requirements to technical specifications was shown at this review.  

 The SBN is a Program, not a Project. The program is also complex with contributions from DOE, 

NSF, Britain, Italy, CERN, Switzerland and Brazil.  

 A schedule and WBS was shown and posted to the Committee. 

 Examples of the BOE documentation were shown. 

 Design reviews have been begun for the SBN Program.  

 A WBS and a MS Project Resource Loaded Schedule exists for the DOE portion of the Program 

 A tiered set of milestones is in place for the Program. 
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 The management estimated that there is approximately 10% contingency for the DOE-funded part of 

the program in the present planning. 

 There are common design elements shared by ICARUS and SBND, such as the PMT. 

 Points of Contact with the Program for both SBND and ICARUS have been identified. 

Comments 
 

 A strong management team has recently been put in place and is functioning well. 

 Coordination and cooperation between the 3 detectors and the Program Management seems to be 

functioning well at the level of those performing the Program tasks. 

 Value engineering efforts on the commonality of items for both ICARUS and SBND should be 

continued. 

 The SBN Program should follow up on the successful joint PAC proposal on Trigger, DAQ, zero 

suppression and data storage in a Program wide data plan to enable timely science.  

 A set of science requirements should be enumerated and prioritized. Some idea how the overall SBN 

Program plans to optimize the physics output of the Program should be developed.   

 Given the complexity of the Program, the interfaces, as captured in the WPA should be given priority 

and perhaps even augmented with intermediate milestones, reporting on percent complete, signatories 

at hand-off, travelers and whatever test procedures are to be used. 

 WPA milestones should be tracked by the Program and progress should also be tracked where possible.  

 It is of great importance that regular, timely, and transparent reporting on the status of work to be 

performed be communicated to Program Coordination in order to assess the progress of the Program. 

 It is important to fully develop the agreements in the WPAs to document and agree on responsibilities 

and interfaces at the level of the people actually doing the work, even if there is no formal sign-off at 

higher levels.  We note, however, that agreements between Fermilab and CERN and between Fermilab 

and INFN do need to be pursued on a formal basis so as to insure timely procurements. 

 Even though SBN is not a Project, nevertheless many of the tools of Project Management would be of 

great use to the SBN Program.  

 The DOE contingency presented of ~10% is insufficient to cover the risks to the Program. The 

Program should make a careful risk assessment and then plan accordingly. The host lab in particular 

needs sufficient contingency to cover installation and commissioning problems. For a program of this 

scope and complexity, one would expect a bare minimum of 30% contingency at this stage. 

 The SBND schedule has no float since it is presently technically limited. A reasonable assessment of 

schedule risk might be 12 months of schedule float. 
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 The critical path should be identified and tracked in order to enable management to respond 

accordingly as the path evolves. Although this program is not bound by 413 type milestones for its 

completion, time is of the essence for the physics.  Fermilab needs to provide the resources necessary 

to support the timely completion of the design and construction, particularly for the infrastructure to 

support the far detector. 

 A plan must be put into place to enable the start of installation of a full ICARUS cosmic veto in 

coordination with the rest of the detector installation. The CRT design needs to be adequately 

conservative unless and until the spread in physics modeling is reduced. The joint CRT task force is a 

very positive development. Other technical decisions should be approached in a similar fashion.  

 The Program should attempt to secure funding in order to cover schedule risks. 

 Consider forming a “Technical Coordination Group” comprising the Program Coordinator, the 

Technical Coordinators of the three individual programs (ICARUS, SBND, and Infrastructure and 

Integration), and perhaps a few other technical experts if appropriate. That group would track the WPA 

progress, meet regularly and set priorities for installation and commissioning of the overall Program, 

track progress with respect to the milestones, and solve technical and coordination problems. There 

could be economies of scale across the 3 detectors. There should be some synergy with LBNF/DUNE 

research.  Fungible resources should be employed for an overall optimization of resources across the 

Program. 

Recommendations 
 

23. Address the cosmic ray taggers for the 3 detectors in a timely fashion.   

24. The MoU and associated WPA are critical to the success of the program. They should be vigorously 

pursued so that timely procurements can be made and that commitments can be finalized as soon as 

possible. The Program Office should track the WPA tasks. 
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 Appendices 

A. Charge 

B. Agenda 

C. Review Committee Contact List and Writing Assignments 
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Appendix A 

Charge 
Director's Progress Review of SBN 

December 15-17, 2015 
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Agenda 
Director's Progress Review of Short Baseline Neutrino Program 

December 15-17, 2015 

 
ReadyTalk Information for Plenaries and Closeout Session: 

Toll-Free Dial-In: 866-740-1260; Access Code: 5571684# 

 

Tuesday, December 15 

 

EXECUTIVE SESSION – Comitium (WH2SE) 

8:00 – 8:30 AM 30 Executive Session    

 

PLENARY SESSION – One West (WH1W) 

8:30 – 8:40 AM 10 Welcome and the Fermilab Context  Nigel Lockyer 

8:40 – 9:30 AM 50 SBN Program Overview  Peter Wilson 

9:30 – 10:10 AM 40 ICARUS T600 Detector  Claudio Montanari 

 

10:10 – 10:40 AM 30 BREAK – Outside One West 

 

10:40 – 11:20 AM 40 SBND Detector  Ting Miao 

11:20 – 12:00 AM 40 SBN Facility Infrastructure  Cat James  

 

12:00 – 1:00 PM 60 LUNCH – 2nd Floor Crossover 

 

1:00 – 1:40 PM 40 Booster Neutrino Beam Improvements – One West Zarko Pavlovic 

 

PARALLEL BREAKOUT SESSIONS  

1:45 – 3:30 PM 135  

   B01:  Detectors – Snake Pit (WH2NE) 

   B02:  Facility Infrastructure – Black Hole (WH2NW) 

   B03:  Management – Comitium (WH2SE) 

    

3:30 – 4:00 PM 30 BREAK – Outside Comitium  
 

4:00 – 5:00 PM 60 Breakouts Continued 

5:00 – 5:30 PM 30   Subcommittee Executive Sessions – in Breakout Rooms  

5:30 – 6:30 PM 60 Executive Session – Comitium (WH2SE)   

6:30 PM  Adjourn 

 

Wednesday, December 16 

 

8:00 – 10:00     AM 120 Joint Session on Integration and Installation – Curia II 

 

10:00 – 10:30  AM 30 BREAK – Outside Comitium (WH2SE) 

 

PARALLEL BREAKOUT SESSIONS – continued in same rooms 

10:30 – 12:30 AM 120  

 

12:30 – 1:30 PM 60  LUNCH – 15th Floor Crossover (WH15XO) 
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1:30 – 2:30 PM 60 Responses to Day 1 Questions – Comitium (WH2SE) 

   

2:30 – 3:30 PM 60 Subcommittee – Executive Sessions 

 

3:30 – 3:45 PM 15   BREAK – Outside Comitium (WH2SE) 
  

3:45 – 5:30 PM 135 Full Committee Executive Session - Comitium 

 

5:30 – 6:00 PM 30 Final questions for Program Management and Systems 

 

6:00 PM Adjourn 

 

Thursday, December 17  

 

8:00 – 10:00  AM 120 Executive Committee Report Writing – Comitium (WH2SE) 

10:00 – 10:20 AM 20  BREAK – Outside Comitium 

 

10:20 – 1:00   AM 60 Full Committee Executive Session Dry Run & Lunch 

 

1:00 – 2:00 PM 60 Summary and Closeout – One West (WH1W) 

2:00   PM  Adjourn 
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Table 1 

Subcommittee Breakout Session Available Talks 

Detector Breakout Session 1 (Tues Afternoon) 

 SBND TPC Construction  – Kostas Mavrokoridis 

 SBND TPC Readout Electronics – Hucheng Chen 

 SBND PMT System – Richard Van De Water 

 

Detector Breakout Session 2 (Tues Afternoon) 

 Joint Cosmic Task Force – Bob Wilson 

 SBND Cosmic Ray Tagger  - Igor Kreslo 

 

Joint Detector - Facility Infrastructure Breakout Session 3 (Wed Morning) 

 SBND Integration and Installation Planning – Joe Howell 

 Far Detector Integration and Installation Planning – Andy Stefanik 

 SBN Grounding – Linda Bagby 

 

Detector Breakout Session 4 (Wed Morning) 

 ICARUS TPC Readout Electronics – Sandro Centro 

 ICARUS PMT System – Gianluca Raselli 

 Joint DAQ summary – Wes Ketchum 

 SBND DAQ – Eric Church 

 

Facility Infrastructure Breakout Session 1 (Tues Afternoon) 

 Civil Construction for Near and Far Detector – Steve Dixon 

 Overburden Plan – Jim Kilmer 

 SBN Cryogenics: Requirements – Barry Norris 

 SBN Cryogenics: Design, Procurement and Installation – Michael Geynisman 

 

Facility Infrastructure Breakout Session 2 (Tues Afternoon) 

 SBN Cryogenics: Planning for Safety – Michael Geynisman 

 SBN Cryogenics: Schedule and Resources – Michael Dinnon 

 

Facility Infrastructure Breakout Session 4 (Wed Morning) 

 SBND Cryostat – Dimitar Mladenov 

 T600 Cryostat – Marzio Nessi    

 

Management Breakout Session 1 (Tues Afternoon) 

 Program Coordination Details – Peter Wilson 

 

Management Breakout Session 2 (Tues Afternoon) 

 SBND Cost and Schedule – Ting Miao 

 Facility Cost and Schedule – Cat James 
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Appendix C 

Review Committee Contact List and Writing Assignments 
Director’s Progress Review of SBN 

December 15-17, 2015 

Chairperson 

Jim Strait, FNAL    strait@fnal.gov   630-840-2826 

 

Project Management 

Dan Green, FNAL Emeritus*  dgreen@fnal.gov   630-840-3104 

Jim Strait, FNAL  strait@fnal.gov   630-840-2826 

 

Cost and Schedule  

Rich Marcum, FNAL*  rmarcum@fnal.gov   630-840-8236 

Bill Freeman, FNAL  wfree@fnal.gov   630-840-3020 

 

ESH&Q 

David Mertz, FNAL*  mertz@fnal.gov   630-840-6322 

 

Facilities and Infrastructure 

Jim Grudzinski, ANL*    jjg@anl.gov    630-252-0195   

Mark Messier, IN University   messier@indiana.edu   812-855-0236 

Brian Rebel, FNAL    brebel@fnal.gov   630-840-8226 

Bill Soyars, FNAL    soyars@fnal.gov   630-840-3362 

 

Detectors 

Mayly Sanchez, Iowa State*   mayly@iastate.edu   515-294-4739 

Bruce Baller, FNAL    baller@fnal.gov   630-840-2427 

Melynda Brooks, LANL    mbrooks@lanl.gov   505-667-6909 

Gary Drake, ANL    drake@anl.gov   630-252-1568  

Luca Grandi, Univ of Chicago  lgrandi@uchicago.edu  773-834-7659 

 

Booster Neutrino Beam Upgrade 

Chris Polly, FNAL*    polly@fnal.gov   630-840-2552 

    

*Lead 

Observers 

Adam Bihary, DOE-FSO 

Antonio Ereditato, University of Bern  

Alan Harris, DOE-FSO 

Antonio Masiero, INFN 

Stephen Pordes, FNAL LBNC Member  

Eli Rosenberg, DOE Consultant 
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